
Invoice

De Maximis Inc.

186 Center Street, Suite 290

Clinton, NJ  08809

October 26, 2016

Project No: 6664-05

Invoice No: 721945

Project 6664-05 LPR/NB Modeling Program - Developing responses to EPA comments (HD, 
ST and OC)

Professional Services from September 18, 2016 through October 15, 2016

Phase 2 Sediment transport Model comments

 Professional Personnel

Hours Rate Amount

Engineer/Scientist II

Engineer/Scientist III

Mathew, Rooni    44.00 183.00  8,052.00

Totals 44.00 8,052.00

Total Labor 8,052.00

             $8,052.00Total this Phase

  Phase 4 Meetings

 Professional Personnel

Hours Rate Amount

Senior Engineer/Scientist

Senior Engineer/Scientist

Canizares, Rafael    14.00 226.00  3,164.00

Engineer/Scientist II

Engineer/Scientist III

Mathew, Rooni    14.00 183.00  2,562.00

Totals 28.00 5,726.00

Total Labor 5,726.00

             $5,726.00Total this Phase

  Phase 5 Collaboration with AQEA

 Professional Personnel

Hours Rate Amount

Senior Engineer/Scientist

Senior Engineer/Scientist

Canizares, Rafael    1.00 226.00  226.00



Engineer/Scientist II

Engineer/Scientist III

Mathew, Rooni    10.00 183.00  1,830.00

Totals 11.00 2,056.00

Total Labor 2,056.00

             $2,056.00Total this Phase

                   $15,834.00TOTAL DUE THIS INVOICE
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12:34:47 PMInvoice 721945 Dated 10/26/2016Moffatt & Nichol

Wednesday, October 26, 2016Billing Backup

Project 6664-05 LPR/NB Modeling Program - Developing responses to EPA comments (HD, 
ST and OC)

Phase 2 Sediment transport Model comments

Professional Personnel

Hours Rate Amount

Engineer/Scientist II

Engineer/Scientist III

2219 Mathew, Rooni 9/22/2016    3.50 183.00  640.50

2219 Mathew, Rooni 9/23/2016    2.00 183.00  366.00

2219 Mathew, Rooni 9/26/2016    5.00 183.00  915.00

2219 Mathew, Rooni 9/27/2016    7.00 183.00  1,281.00

2219 Mathew, Rooni 9/28/2016    3.50 183.00  640.50

2219 Mathew, Rooni 9/29/2016    4.00 183.00  732.00

2219 Mathew, Rooni 9/30/2016    1.50 183.00  274.50

2219 Mathew, Rooni 10/3/2016    8.00 183.00  1,464.00

2219 Mathew, Rooni 10/10/2016    8.00 183.00  1,464.00

2219 Mathew, Rooni 10/14/2016    1.50 183.00  274.50

Totals 44.00 8,052.00

Total Labor 8,052.00

   Total this Phase $8,052.00

Phase 4 Meetings

Professional Personnel

Hours Rate Amount

Senior Engineer/Scientist

Senior Engineer/Scientist

1548 Canizares, Rafael 9/19/2016    1.00 226.00  226.00

1548 Canizares, Rafael 9/21/2016    2.00 226.00  452.00

1548 Canizares, Rafael 9/26/2016    4.00 226.00  904.00

1548 Canizares, Rafael 9/27/2016    1.00 226.00  226.00

1548 Canizares, Rafael 9/30/2016    3.00 226.00  678.00

1548 Canizares, Rafael 10/7/2016    3.00 226.00  678.00

Engineer/Scientist II

Engineer/Scientist III

2219 Mathew, Rooni 9/19/2016    5.00 183.00  915.00

2219 Mathew, Rooni 9/20/2016    8.00 183.00  1,464.00

2219 Mathew, Rooni 9/26/2016    1.00 183.00  183.00

Totals 28.00 5,726.00

Total Labor 5,726.00

   Total this Phase $5,726.00

Phase 5 Collaboration with AQEA

Page 3

Project 7219456664-05 LPR/NB Modeling Program - Developing res Invoice



Professional Personnel

Hours Rate Amount

Senior Engineer/Scientist

Senior Engineer/Scientist

1548 Canizares, Rafael 9/19/2016    1.00 226.00  226.00

Engineer/Scientist II

Engineer/Scientist III

2219 Mathew, Rooni 9/19/2016    2.00 183.00  366.00

2219 Mathew, Rooni 9/21/2016    4.00 183.00  732.00

2219 Mathew, Rooni 9/22/2016    2.00 183.00  366.00

2219 Mathew, Rooni 9/23/2016    2.00 183.00  366.00

Totals 11.00 2,056.00

Total Labor 2,056.00

   Total this Phase $2,056.00

$15,834.00Total this Project

$15,834.00Total this Report
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